

ATTACHMENT 5

Edwards Aquifer Recovery Implementation Program

Recharge Facility Feasibility Subcommittee

Schedule/Timeline

- September 25, 2008 - Agree on Charges, Activities and Schedule
- October 16, 2008 - Presentation on Previous Recharge Project Studies
- November 13, 2008 - Presentation on Barton Springs Recharge project
- December 4, 2008 - Workshop on Cibolo/Nueces Corps of Engineers Studies and Land Stewardship
- December 11, 2008 - Topic to be determined
- January 8, 2009 - Presentation on EAA Recharge Rules
- January 27 or 28, 2009 - Presentation on Recharge and Recirculation
- February 2009 – June 2009 - Work on Charge # 3. Meet 2 times per month if needed.
- July 2009 – December 2009 - Work on Charges #1,2,4,5
- January 2010 - Report to Steering Committee